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. ERM-North Central, inc.

. Environmental Resoarces Management
102 Wilmot Road « Suite 300 « Deerfield, {llinois 60015 « (708) 940-7200 « (708) 940-9280 Fax

November 14, 1991

Ms. Karen Vendl

Remedial Project Manager

U.S. Environmental Protection Agency
Region V (5HS-11)

230 South Dearborn Street

Chicago, IL 60604

RE: ECC Site
Progress Report
October 1991
ERM Project No. 91111

Dear Ms. Vendl:

The enclosed Progress Report is being submitted on behalf of the Environmental Conservation
and Chemical Corporation (ECC) site respondent Potentially Responsible Parties (PRPs) and
describes the activities associated with the Consent Decree for the ECC site in Zionsville,

Indiana.

The Progress Report for October indicates that the work is on schedule.
If you have any questions or require additional information, please call me at (708) 940-7200.

Very truly yours,
ERM-NORTH CENTRAL, INC.

4

Robert Scheible
Project Coordinator
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An affiliate of The Environmental Resources Management Group with offices worldwide



PROGRESS REPORT
OCTOBER 1991
ECC SITE
ZIONSVILLE, INDIANA

L ACTIVITIES DURING OCTOBER
The ERM-North Central design team visited the ECC site on October 3, 1991. Aerial
photographs and topographic surveys were obtained in October. Meetings were held with 3 soil
vapor extraction firms and 2 prospective contractors for the project on October 15 and 16 and
on October 23, 1991. A visit to two soil vapor extraction projects was made on October 23,
1991.
Project drawings and specifications were begun for all aspects of the project.
II. ACTIVITIES SCHEDULED FOR NOVEMBER
Completion of project drawings and specifications for review by the Trustees.
III. DELIVERABLES SUBMITTED
No deliverables were scheduled for October.

IV. KEY PERSONNEL CHANGES

No key personnel changes were made in October.



V. PROJECT SCHEDULE

There were no events during the month of October that have prohibited the attainment of the
schedule.



